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LOGISTICS SERVICES DIVISION
WEEKLY REPORT
PERIOD ENDING 28 SEPTEMBER 1983

I. Progress Report on Tasks Assigned by the DCI/DDCI:

No items this reporting period.

II. Items/Events of Major Interest:

1. Construction Drawings'for‘ Building Renova-
tions: Construction drawings are 85% complete for renovations
to accommodate\ \ Drawings are being sent to FEB for

installation of water supply lines for darkroom.

2. Installation of Waste Line, GB1711, Headquarters:
Drawings are currently on hold pending HEB input for waste line
installation of proposed kitchenette.

3. DDI/OCR, 1HS51,1H39, Headquarters: Preliminary design
sketches are in progress.

4. Building Modifications, OL/SD: Working drawings
are 60% complete to relocate the following:

a. Chief, Data Control from BF22A to 2F12A.

b. Data Management Section from 3F22 to 2F16.

c. Central Control and Expedite Section from 3G30
- to 3G23.

5. DDI/OGI/AS, Headquarters: Drawings to renovate area
were issued to client for approval, Room 2G09-2G17-2G21.

6. Renovation of GE05, Headquarters, OGI: Working drawings
are 70% complete to renovate the area and locate an office for
the chief.

7. Move of Executive Registry to 6E2914, Headquarters:
Drawings were completed to mvoe part of the Executive Registry
to 6E2914 and issued to SMFB.

8. Professional Registration of ‘ADSJ
successfully passed the Architectural Registration Exam
and will receive his professional registration in the next few
months,

9. HSTS Expansion: The electricians completed the relocation
of the transformer on Saturday 24 September with minimum inter-
ruption to secure communications as a result of a temporary power
circuit installed last week. Electricians are now working on the
relocation of lights in this area. Plumbing shop worked overtime
also on Saturday to hook into the chill water line for a new air-
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handler unit and the relocation of another. The air-handler
unit for this area is due in 3 October.

10. Conversion of Rooms 4G14/21 to VTR: The electric shop
has completed the installation of critical power and rate-of-
rise fire detection system to convert each room to a VTR. Job
is complete.

11. Expansion of Signal Center: Carpenter shop started
Friday 23 September in Room IB27 to relocate two doors and
remove full height partition for the expansion of the signal
center. The electrical and sheetmetal shops are also working
in this area.

12. Completion of Closet at 1E0006: New Spectrum Electric,
GSA contractor has completed the block work on the fourteenth
and final closet at Le0006, brown coating is in process.

13. Alternations in Room 716, Chamber of Commerce Building:
Alterations 1n Room 716, Chamber of Commerce Building have
been completed as of 22 September 1983.

14. Alterations in Room 706, Chamber of Commerce Building:
Alterations i1n Room 706, Chamber of Commerce Building have
been completed as of 26 September 1983.

STAT
17. Transportation: On 25 September 1983, limousine service
was provided for EUR/LOG.
ITI. Significant Events Anticipated During the Coming Week:
STAT No items this reporting period.
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